
Mennonite Church Transition Timeline

Initiate working groups
Initiate rendering  
of new structure.

Present organizational 
rendering at Area Church 
meetings; gather feedback

Working groups review

Revisions to the plan  
based on Area Church input

Finalize working drawings

Delegate Discernment

2016 Winter - Spring 2017 Spring - Summer 2017 Fall 2017 October 2017

Special Delegate Assembly  
to approve working drawings 

Based on approval,  
implementation of plans begins.


